Preservation Plan for The First Unitarian Society of Plainfield, Plainfield, NJ

TABLE OF CONTENTS

Executive Summary

I Project Directory

Project, Owner, and Investigating Team

II Introduction

Project Goals and Preservation Philosophy Purpose and Scope of Report Acknowledgements Conditional Statement Property Description and Setting Recommendations for Future Study

III Architectural Description

Plan and Organization Construction Materials Chronology of Construction Historic Significance

IV Assessment of Existing Architectural Conditions

Condition Assessment of the building envelope, including annotated photographic illustrations of the exterior elevations showing all deteriorated conditions and appropriate repairs.

V Phased Preservation Recommendations

A list of recommended repairs showing phasing options ranked according to immediate, mid-term and long-term needs, with drawings showing phases of work.

VI Project Budget - Daedalus Projects, Inc.

A preliminary budget based on the recommendations and broken into phases.

VII Appendices

- A. Illustrations Including color photographs describing specific conditions.
- B. Materials Analysis Mortar and Paint Analysis
- C. Engineering Report on the Building Structure Robert Silman Associates, PC
- D. Mechanical, Electrical and Plumbing Engineering Assessment Princeton Engineering Group, LLC
- E. Stained Glass Condition Assessment Report Femenella and Associates, Inc.
- F. National Register Nomination, Bibliography and Sources Stacy E. Spies, Architectural Historian (B&W originals in unbound set)
- G. Chronology of Construction and Historic Photographs Stacy E. Spies, Architectural Historian
- H. Reference Drawings

This Preservation Plan was supported by a 2006 Historic Site Management Grant from the Garden State Historic Preservation Trust Fund administered by the New Jersey Historic Trust.